
 
 

   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE 

5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val  

 FY 2004   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Cost to Total Cost 

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete 
 COST (In Thousands) 

 Total Program Element (PE) Cost 0 0 57818 27086 29935 29927 41877 46842 0 233485  

 S56 MOUNTED WARRIOR  0 0 7600 0 0 0 0 0 0 7600  
 S57 LAND WARRIOR  0 0 50218 27086 29935 29927 41877 46842 0 225885  

 A. Mission Description and Budget Item Justification:   Not applicable for this item. 

 B. Program Change Summary  FY 2005 FY 2006 FY 2007 
  Previous President's Budget (FY 2005)  0 0 0  

  Current Budget (FY 2006/2007 PB)  0 57818 27086  

  Total Adjustments   0 57818 27086  
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val  S56 

 FY 2004   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Cost to Total Cost 

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete 
 COST (In Thousands) 

 S56 MOUNTED WARRIOR  0 0 7600 0 0 0 0 0 0 7600  

A. Mission Description and Budget Item Justification:The Army has moved funds from PE 0604713A-680 effective FY06.  Mounted Warrior (MW) provides combat 
crewmembers and vehicle commanders in the Current and Future force with increased mission effectiveness on the network centric battlefield in the areas of lethality, command 
and control, communications, survivability, mobility, and sustainability.  MW Soldier Systems (MWSS) will provide the combat commander increased capabilities to conduct 
offensive and defensive operations by providing uninterrupted viewing of their immediate surroundings while remaining connected to on-board platform C41 capabilities, 
thereby providing crews with continuous situational awareness.  MWSS Helmet Mounted Display extends fire control information to vehcile commanders while they are 
standing up in the hatch, or dismounted allowing them to maintain immediate situational awareness of their direct battle space, while simultaneously controlling inter-netted 
fires, vehicle, or dismounted soldiers.  MWSS will provide remote digital connectivity to the Force XXI Battle command Brigade and Below (FBCB2) information system via 
the vehicles C4I capabilities.  The MWSS will maximize crew mobility, providing hands free, tetherless communications. 
 
Prior to FY06 this funding was under PE 0604713A, Project 680.  

 Accomplishments/Planned Program  FY 2004  FY 2005  FY 2006  FY 2007 
  0  0  7600  0   FY2006 Planned Program:  Continue developmental engineering, prototype manufacturing and systems engineering and 

program management support for Battalion quantity of Mounted Warrior. 

  Totals 0 0 7600 0 
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val  S56 

 B. Other Program Funding Summary  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Compl  Total Cost 

 RDTE, 0604713A, D680, Mounted Warrior  0  2685  0  0  0  0  0  0   0  2685 
 OPA 3, M80600, Mounted Warrior  0  0  1600  0  0  0  0  0   0  1600 
 RDTE, 0604713A, D667, Land Warrior  78183  72974  0  0  0  0  0  0   0  151157 
 RDTE, 0604827A, S57, Land Warrior  0  0  50218  27086  29935  29927  41877  46842  Continuing  Continuing 
 RDTE, 0303001, DJ50, Future Warrior 
Technology 

 43806  49143  56034  40286  44956  44998  42526  43976  Continuing  Continuing 

 OPA 4, MS3610, Land Warrior Initial Spares  643  708  492  1574  1622  1613  629  632  Continuing  Continuing 
 OPA 3, M80500, Land Warrior  1538  8862  35700  21198  49066  70884  28680  3087  Continuing  Continuing 

C. Acquisition Strategy:The Army has moved funds from PE 0604713A-680 effective FY06.  The MW program provides the spiral fielding of mature technologies and 
advanced capabilities to meet the needs of the Combat Vehicle Crewman (CVC).  The first spiral will equip a Stryker battalion with mature/existing technologies to be used to 
develop tactics, techniques and procedures (TTPs), which will be used to define the requirements for future spirals.  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val   S56 

 I. Product  Development Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Develop Mounted 
Warrior technologies 
  

TBD 
  

TBD    0 0  5852 2Q 0  0 5852 0  

      0  0   5852  0  0 5852 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  PM Mounted Warrior 
Program Support   

OGA, MIPR
 
  

Various    0 0  600 1-4Q 0  0 600 0  

      0  0   600  0  0 600 0  
 Subtotal:  

  0604827A (S56)  Item No. 124  Page 4 of 14  Exhibit R-3 
   MOUNTED WARRIOR 1070   Cost Analysis 



 
 

   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val   S56 

 III. Test and Evaluation Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

      0  0   0  0  0 0 0  
 Subtotal:  

 IV. Management Services Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  PM Soldier Warrior 
oversight of MW program 
  

In-
House/Task 
Order 
  

PM Soldier Warrior, 
Ft. Belvoir, VA 
  

 0 0  1148 1-4Q 0  0 1148 0  

      0  0   1148  0  0 1148 0  
 Subtotal:  

 Project Total Cost:      0  0   7600  0 0 7600 0  

  0604827A (S56)  Item No. 124  Page 5 of 14  Exhibit R-3 
   MOUNTED WARRIOR 1071   Cost Analysis 



Event Name  FY 05  FY 06  FY 0�  FY 0�  FY 0�  FY 10  FY 11  FY 12  
1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Heads-Up Display 
Development/Fabrication 

Heads-Up Display 
D l t/F b i ti

MW Development MW Development 

MW Initiate Long Leads MW Long Leads 

MW Limited Testing & Evaluation MW Limited T & E 

(1) Stryker BN Equipped 1 Stryker BN Equipped 

 

 

     
  
 February 2005   Schedule Profile (R4 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val   S56 
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   February 2005   Schedule Detail (R4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val   S56 

  Schedule Detail  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011 

    2-4Q               Heads-up Display Development/Fabrication 
    2-4Q               MW Development 
    3-4Q  1-2Q             MW Initiate Long Leads 
    3-4Q  1-2Q             MW Limited T & E 
      3Q             (1) Stryker BN equipped 
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val  S5� 

 FY 2004   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Cost to Total Cost 

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete 
 COST (In Thousands) 

 S57 LAND WARRIOR  0 0 50218 27086 29935 29927 41877 46842 0 225885  

A. Mission Description and Budget Item Justification:The Army has moved funds from PE 0604713A-667 effective FY06.  In an effort to comply with Congressional intent 
and to leverage from the success of current developed Land Warrior (LW) components, the Army has refocused the LW program to spiral out Dismounted Battle Command 
System (DBCS) capabilities (e.g. Commander's Digital Assistant (CDA), Enhanced Position Location and Reporting System (EPLRS) MicroLight Radio) to Soldiers in the 
field for near-term capability.  Accelerating components of the Land Warrior System also addresses the Soldier component of Future Combat System (FCS).  Land Warrior 
integrated ensemble systems, to include applicable long-lead items, will be produced for a Stryker Battalion for evaluation purposes in the Fiscal Year 2006 (FY06) timeframe.  
The Ground Soldier System (GSS) will leverage the technological advancements transitioned from the Science and Technology (S&T) community including Future Force 
Warrior (FFW) to develop the Ground Soldier capability for FCS.  The LW program and FFW Advanced Technology Demonstration (ATD) have made progress in the 
consolidating in accordance with the FY05 Appropriations Language and a report has been submitted to Congress. 
 
Prior to FY06 this funding was under PE 0604713A, Project 667.  

 Accomplishments/Planned Program  FY 2004  FY 2005  FY 2006  FY 2007 
  0  0  32284  11492   FY06:  Prime contractor continues development engineering efforts for DBCS capabilities and for the LW integrated ensemble 

systems for the Stryker Battalion.   
FY07:  Funds are for the Prime contractor developing one company's worth of prototype devices for DBCS capabilities and for 
continuing development engineering efforts for the LW integrated ensemble systems for the Stryker Battalion. These efforts 
provide a segue for initial development of the Ground Soldier capability for FCS. 

  0  0  7215  5350   FY06:  Funds will be used for Operational testing for the DBCS capability efforts and for the LW integrated ensemble systems 
for the Stryker Battalion.  
FY07:  Funds will be used to perform developmental and operational testing on the DBCS capability for Light Forces. 
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val  S5� 

 Accomplishments/Planned Program (continued) FY 2004  FY 2005  FY 2006  FY 2007 
  0  0  10719  10244   FY06 and FY07:  Funds will be used for program management and systems engineering support for overall program efforts.  

Continue minimal operation of PM Land Warrior - Fort Monmouth, and maintain appropriate activity at PM Land Warrior - Fort 
Bragg.  Program development and execution of Memoranda of Agreement (MOAs) and support agreements with other PMs 
related to DBCS and FCS capabilities.  Conduct technical and program reviews for DA Level In Process Reviews (IPR), 
ASARC Milestone preparations, develop, maintain, report out on required ACAT 1 program documentation requirements.  
Support NATO Land Group 3 and other partnered countries to ensure compatability with potential multinational military 
operations. 

  Totals 0 0 50218 27086 

 B. Other Program Funding Summary  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Compl  Total Cost 

 RDTE, 0604713A, D667, Land Warrior  78183  72974  0  0  0  0  0  0   0  151157 
 OPA 3, M80500, Land Warrior  1538  8862  35700  21198  49066  70884  28680  3087  Continuing  Continuing 
 OPA 4, MS3610, Land Warrior Initial Spares  643  708  492  1574  1622  1613  629  632  Continuing  Continuing 
 RDTE, 0603001, DJ50, Future Warrior 
Technology Insertion 

 43806  49143  56034  40286  44956  44998  42526  43976  Continuing  Continuing 

 RDTE, 0604817A, D902 Combat Identification  8021  0  0  0  0  0  0  0   0  8021 
 RDTE, 0604713A, Mounted Warrior  0  2685  0  0  0  0  0  0   0  2685 
 RDTE, 0604827, S56, Mounted Warrior  0  0  7600  0  0  0  0  0   0  7600 
 OPA 3, M80600, Mounted Warrior  0  0  1600  0  0  0  0  0   0  1600 

C. Acquisition Strategy:The Army has moved funds from PE 0604713A-667 effective FY06.  Funds are under PE 0604827A-S57 after FY 2005.  Efforts are refocused as LW 
ramps down development engineering and integration for DBCS capabilities, and ramps up development engineering for the Soldier Component of the Future Combat System 
(FCS) Unit of Action(UA).  In an effort to comply with Congressional intent and to leverage from the success of current developed Land Warrior (LW) components, the Army 
has refocused the LW program to spiral out Dismounted Battle Command System (DBCS) capabilities (e.g. Commander's Digital Assistant (CDA), Enhanced Position Location 
and Reporting System (EPLRS) MicroLight Radio) to Soldiers in the field for near-term capability.  Accelerating components of the Land Warrior System also addresses the 
Soldier component of Future Combat System (FCS).  Land Warrior integrated ensemble systems, to include applicable long-lead items, will be produced for a Stryker Battalion 
for evaluation purposes in the Fiscal Year 2006 (FY06) timeframe.  
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val  S5� 

The Ground Soldier System (GSS) will leverage the technological advancements transitioned from the Science and Technology (S&T) community including Future Force 
Warrior (FFW) to develop the Ground Soldier capability for FCS.  The LW program and FFW Advanced Technology Demonstration (ATD) have made progress in the 
consolidating in accordance with the FY05 Appropriations Language and a report has been submitted to Congress.  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val   S5� 

 I. Product  Development Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Develop DBCS 
capabilities, LW integrated 
ensemble systems, and 
GSS capability   

CPFF 
  

GDDS, Scottsdale, 
Arizona   

 0 0  32284 1-4Q 11492 1-4Q Continue 43776 0  

      0  0   32284  11492  Continue 43776 0  
 Subtotal:  

Remarks:  Award dates covering multiple quarters reflect multiple awards.  

 II. Support Cost Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Modern Tech Inc - 
Support Contractors 
  

Task Order
 
  

Modern Tech Inc, 
Springfield, VA 
  

 0 0  2500 1-4Q 2500 1-4Q 0 5000 0  

b .  TSM, PM Land Warrior 
North Support, and others 
  

OGA, MIPR
 
  

various    0 0  1000 1-4Q 1000 1-4Q 0 2000 0  

      0  0   3500  3500  0 7000 0  
 Subtotal:  

Remarks:  Buys government and contract engineering and logistical support for overall program support.  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val   S5� 

 III. Test and Evaluation Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Various Testing 
Organizations   

OGA, MIPR
 
  

ATC, 
TTC/YPG/DTC/EPG/
ARL-SLAD, etc 
  

 0 0  7215 1-4Q 5350 1-4Q 0 12565 0  

      0  0   7215  5350  0 12565 0  
 Subtotal:  

 IV. Management Services Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  PM Soldier Warrior - 
oversight of LW program 
  

In-House 
Task Order
 
  

Various    0 0  7219 1-4Q 6744 1-4Q 0 13963 0  

      0  0   7219  6744  0 13963 0  
 Subtotal:  

Remarks:  Award dates covering multiple quarters reflect multiple awards.  

 Project Total Cost:      0  0   50218  27086 Continue 77304 0  
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Event Name  FY 04  FY 05  FY 06  FY 0�  FY 0�  FY 0�  FY 10  FY 11  
1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

(1) DBCS Critical Design Review 1 DBCS CDR 

DBCS System Development & Demo DBCS System Development & Demo 

DBCS Testing DBCS Testing 

(2) DBCS Milestone C 2 DBCS MS C 

DBCS Production & Deployment DBCS Production & Deployment 

DBCS Operational Test DBCS OT 

(3) DBCS First Unit Equipped 3 DBCS FUE 

LW Stryker System Development LW Stryker System Development 

LW Stryker Initiate Long Leads LW Stryker Long Leads 

LW Stryker Limited Testing & 
Evaluation 

LW Stryker Limited T & E 

(4) Stryker BN Equipped 4 Stryker BN Equipped 

(5) GSS Milestone B 5 GSS MS B 

GSS System Development & Demo System Development & Demo 

(6) GSS Milestone C 6 GSS MS C LRIP 

 

 

     
  
 February 2005   Schedule Profile (R4 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val   S5� 
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   February 2005   Schedule Detail (R4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�2�A - Soldier Systems - Warrior Dem/Val   S5� 

  Schedule Detail  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011 

    2Q               DBCS CDR 
    2-4Q               DBCS System Development & Demo 
    4Q  1Q             DBCS Testing 
    4Q               DBCS MS C 
    1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q   DBCS Production & Deployment 
      3Q             DBCS Operational Test 
      3Q             DBCS FUE 
    2-4Q               LW Stryker Development 
    4Q  1-3Q             LW Stryker Initiate Long Leads 
    4Q  1-3Q             LW Stryker Limited Testing & Evaluation 
      3Q             Stryker BN Equipped 
      4Q             GSS MS B 
      4Q  1-4Q  1-4Q  1-2Q       GSS System Development & Demo 
          4Q         GSS MS C LRIP 
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